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Quarter One Capital Report: 2021 

Fund 50: Water 

Fund Summary 

Projects in the Water Fund address the Water Treatment Plant and all distribution related costs for 

the City’s expanding customer base. Projects under capital maintenance are used for repairs and 

maintenance as needed to keep our assets in good working order, and those under capital 

projects are one-time expenditures that add new or greatly enhance City assets.  

 

Revenues  

Revenues for the Water Fund come primarily from fees collected from water users.  Plant Investment 

Fees which are paid by developers to account for the increased burden of their development on 

the water system is the second largest share of projected revenues. 

 

Expenditures 

Many of the projects in the Water Fund are either moving through the procurement process or were 

recently awarded contracts in quarter one. Of note is the South Platte Well Transmission Line which 

began construction in quarter one along Bromley Lane. This project is currently 50% complete and is 

expected to be done in quarter two. 
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Capital Projects 

Quarter One Capital Report: 2021 

Fund 50: Water 

Project 

Number
Project Name 2021 Actuals

2021 Adopted 

Budget
Status Notes

19026
Advanced Metering 

Infrastructure Upgrades
 $ - 112,240$            Started

This is the final payment for the 

installation of the City's advanced 

metering infrastructure upgrades. As 

part of the contract with the vendor a 

certain level of consistent reads is 

guaranteed. Staff is working with the 

vendor to ensure this level of reads is 

met before issuing that final payment.

502001 Municipal Service Center  $ - 368,865$            Started

A design contract was just issued and 

the first design meeting was recently 

held. Design is expected to complete in 

mid-2022.

502005 Distribution Line Install 1,634$                $ - Complete

Final invoice for project was not 

received in time to hit 2020 budget. This 

invoice will be covered through savings 

in other projects.

502011
South Platte Well Transmission 

Line
557,916$            3,990,690$         Started

For water line replacement along 

Bromley Lane. This project is currently 

50% complete and is expected to be 

done by the end of quarter two.

502012 Security Enhancements 7,470$                730,000$            Not Started

This project is currently being re-

prioritized. Construction projects across 

this and other funds are coming in 

higher than expected due to 

ballooning material costs nationally. The 

Utilities Department has delayed the 

start of this project until better 

information is available regarding 

actual costs for other projects in this 

fund. This project will be re-assessed at 

that time to determine the best course 

moving forward to maintain a 

balanced budget. Current spending is 

for unanticipated carryover of the EPA 

risk assessment from 2020.

502015
Water Treatment Plant 

Upgrade
26,793$              11,000,000$       Started

This project is currently at 30% drawings 

and will go before Council again in May 

with 100% of design completed as well 

as a request to release additional funds 

for equipment purchases.

502019 124th Reservoir Armoring 2,996$                1,000,000$         Not Started

The contract for this project was 

approved by Council in April and work 

is underway.

502023 Midland Outfall Weir Upgrades 1,289$                25,000$              Started

A contract for this project was recently 

signed and work is underway now. The 

project is expected to be completed by 

the end of July.
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Capital Projects Continued 

Quarter One Capital Report: 2021 

Fund 50: Water 

Project 

Number
Project Name 2021 Actuals

2021 Adopted 

Budget
Status Notes

502030 Water Master Plan $ - 275,000$            Started

The contract for this project was 

approved by Council April 6th and 

remains on track. Creation of the plan is 

expected to be a multi-year process 

with phase one completion expected in 

quarter one 2022.

502033
South Storage- High Zone 

Hydropillar Tank - 2MG
$ - 3,600,000$         Not Started

Bids for this project will be returned soon 

and a contract is expected to be 

before Council in May for approval.

502034
South Storage - Drainage 

Improvements
2,911$                250,000$            Not Started

This project will be completed with 

project 502033. Current spending is for 

necessary drainage easements. Bids for 

the rest of the project will be received 

soon and a contract will be before 

Council in May.

502041
Cell #1 Diversion Box - Berm 

Upgrade
$ - 67,500$              Started

This City is currently in negotiations with 

Brighton Ditch to move forward with this 

project. This is expected to be 

presented to Council in May with an 

estimated end of year completion 

date.

502042
Cell #1 Gravity Line and Sump 

Pump Drain Line
$ - 25,000$              Not Started

Bids for this project came in almost 

three times higher than the budget. As 

priorities are re-evaluated, this project is 

on hold.

502102
Vehicle Replacement & 

Acquisition
$ - 79,645$              Started

For planned replacements of fleet 

vehicles. Several vehicles have been 

ordered and are awaiting arrival. Due 

to COVID related supply chain issues, 

many vehicle manufacturers are 

expecting delays in shipment of 

vehicles. Due to this, it is possible that 

some vehicles will not be delivered until 

2022, meaning they cannot be charged 

until 2022. The Budget & Performance 

Team is working closely with the Fleet 

Operations Supervisor to monitor these 

delays and address them in the 2022 

Budget.

601,009$            21,523,940$       
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Capital Maintenance 

Quarter One Capital Report: 2021 

Fund 50: Water 

Project 

Number
Project Name 2021 Actuals

2021 Adopted 

Budget
Status Notes

502022
Recreation Center Pond 

Excavating and Dredging
$ - 175,000$            Started

This project is being completed in 

conjunction with the Parks & Recreation 

Department. Design is expected to 

kickoff in quarter two and construction 

will occur in 2022.

502103 Water Line Replacement $ - 1,000,000$         Started

This project will complete with the North 

Outfall project in the Storm Drainage 

Fund and is expected to complete by 

end of year.

502104 Nonpot Rehab and Repair 363,362$            1,200,000$         Started
Construction of this project is currently 

ongoing and will be done in June.

502105
Water System Emergency 

Repairs and Maintenance
73,982$              400,000$            Ongoing

For emergency valve replacement on 

the elevated tank, repairs to irrigation 

and potable water wells. Additional 

spending may occur as needed.

502106
Water Tank Maintenance 

Contract
2,400$                364,000$            Ongoing

This project typically includes only a one 

time per year contract payment. This 

payment will be made later in the year. 

Current spending is for investigation of 

corosion at the tank.

502107
Water System Scheduled 

Maintenance
83,471$              400,000$            Ongoing

For planned maintenance to the water 

system. Spending so far is for 

maintenance to potable wells and 

irrigation wells.

502108 Water Meter Replacements 130,024$            200,000$            Ongoing

A portion of the planned water meter 

replacements have been purchased, 

and more are expected to be 

purchased this summer with all planned 

replacements expected to occur by 

the end of the year.

502109 Meter Pit Installs $ - 120,000$            Ongoing

This project is beginning the 

procurement process now and 

expected to complete by the end of 

the year.

502110
Large Meter Pit Lid 

Replacements
$ - 250,000$            Ongoing

This project is beginning the 

procurement process now and 

expected to complete by the end of 

the year.

653,239$            4,109,000$         


